

UPCOMING STEPS
(April 2021 / February 2022)

WP2
1 April
31 August 2021

- a comprehensive picture of the situation in each country
- collect good practices on just-transition

WP3
1 August
30 November 2021

- Analysis, Synthesis, Elaboration

WP4
1 December 2021
28 February 2022

- Shared Analysis, Synthesis, Elaboration
- discuss the training materials

COORDINATOR: shared grids

DESK RESEARCH
ALL APPLICANTS: fill in with

- evolution of the pandemic and its impact on companies and industrial sectors
- examples of just transitions
- possible good practices in other EU member states
- rights and tools of trade union reps at company level

FIELD RESEARCH
ALL APPLICANTS: the interviewing of privileged witnesses and methodological experts

FIRST CISL: research regarding EU financial supports for Just transition

COORDINATOR + BELGIAN CO-APPLICANTS:
draft toolkit (main indicators and methodological approach)

BELGIAN CO-APPLICANTS:
Testing of draft toolkit (in one company)

COORDINATOR + BELGIAN CO-APPLICANTS:
possible adaptation of toolkit

EXCHANGE SEMINAR:
ALL PARTNERS:

- analyse and discuss the manual/toolkit in view of its final version
- discuss training materials


COORDINATOR:
toolkit final version according to the Exchange seminar results

ASSOCIATE ETUC:
toolkit dissemination among EU trade union members

T
O
O
L
K
I
T



I wish you a good job



Vilma Rinolfi