

BreakBack Coordination Call (Zoom) – 15th June 2020 – Minutes

- 1) Extension of the project has been accepted by European Commission (six months). When it will be official it will be communicated. Activities will finish 31st August 2021
- 2) Website and social channels (research gate, facebook) are active. Partners should cooperate in the dissemination. In the case of use of partners materials they will be consulted.
- 3) Partners are fixing interviews for case studies mostly by web. The delay for research and communication activities is around three months
- 4) Concerning the survey all partners have to use the same track, In the case of Denmark some little changes are allowed due to the difficulty to have access to services users contacts. This decision will be transparently communicated in the research report. A Gdpr centralized information will be provided
- 5) University of Florence and Uab will continue to realize some draft research tools. Tools will be validated together.
- 6) Etui and Etuc have been updated about project activities and will support the project in the future.
- 7) Concerning the meeting of Copenhagen: it will re-scheduled on mid November. In mid September (date 15 or 16 September) a new online steering committee by zoom will decide if face to face, mixed or online. At the end of August the date of the online steering committee will be fixed by doodle.